
	_	Nombre de tarea	Duración	Comienzo	Fin	12 jun '16							19 jun '16					
	1 tarea					V	S	D	L	М	Х	JV	S	D	L N	1 X	J	
1	3	1. Especificación	12 días	sáb 11/06/16	mar 28/06/16	(
2	*	1.1 Analisis del Documento	2 días	sáb 11/06/16	dom 12/06/16				l									
3	*	1.2 Levantamiento de Requeremientos	9 días	jue 16/06/16	mar 28/06/16						C						_	
4	*	1.3 Entrevista con el cliente	1 día	mar 21/06/16	mar 21/06/16													
5	₹ [*]	1.4 RetroAlimentación	5 días	mié 22/06/16	mar 28/06/16													
6	*	1.5 Entrega de Requerimientos	1 día	mar 28/06/16	mar 28/06/16													
7	*	2. Diseño	10 días	mar 28/06/16	sáb 09/07/16													
8	*	2.1 Diagrama de Casos de Usos	10 días	mar 28/06/16	sáb 09/07/16													
9	*	2.2 Diagrama de Clases	9 días	mié 29/06/16	sáb 09/07/16													
10	*	2.3 Entrega Diseño de Documentación	10 días	mar 28/06/16	sáb 09/07/16													
11	3	3. Implementación	5 días	dom 03/07/10	sáb 09/07/16													
12	*	3.1 Construccion de la Base de Datos	7 días	dom 03/07/16	sáb 09/07/16													



d	0	Modo de tarea	Nombre de tarea	Duración	Comienzo	Fin	12 jun '16								19 jun '16					
							V	S	D	L	М	Х	J	V	S	D	L	М	Χ	J
13		*	3.2 Desarrollo en JAVA aplicando patrones de Diseño	7 días	dom 03/07/16	sáb 09/07/16														
14		*	3.3 Gestión (Modificable de acuerdo ha lo visto en clase)	5 días	mar 05/07/16	sáb 09/07/16														
15		=	4. Validación	4 días	mar 12/07/16	sáb 16/07/16														
16		À	4.1 Pruebas de Software	1 día	mar 12/07/16	mar 12/07/16														
17		x₽	4.2 Debug	3 días	jue 14/07/16	sáb 16/07/16														
18		=	5.Evolución	0 días	sáb 23/07/16	sáb 23/07/16														
19		₹ ·	5.1 Estado de entrega	1 día	sáb 23/07/16	sáb 23/07/16														
20		*	5.2 Entrega de manual al Usuario	1 día	sáb 23/07/16	sáb 23/07/16														

